NPDES Wastewater Permits Issuance/Reissuance Schedule------ Revised April 4, 2006

Permit Information

NPDES Permit

U.S. EPA Contractor

Re[  NPDES Type Order Permittee RWB Expiration | Target | Target Status/Comments U.S. EPA Contractor
Number| Number Staff Date Adoption | Adoption Support | Teleconfw/ | Contractor | Contractor Comments for U.S. EPA and Contractor
ar Assigned (as of Feb| (Revised Requested | RWB for appl | Provide | Provide Draft
d 2006) as of by RWB | and direction [ RPA/Limits Permit
above
date)
2|CA0005321  [MINOR  [R2-2006-0014 gsEngtf.'f:; Sr:‘(frie\pa" (formery SAN GK 10% 413012011 Mar-06 | Mar-06 [Adopted on schedule
LIVERMORE-AMADOR VALLEY WMA, Intermitent Wet| On schedule. T.O. published 2/9; comments due
2|CA0038679  |MINOR  [99-023 Weather Discharge FA 5/25/2004( Apr-06 | Apr-06 [3/16.
MIRANT DELTA, LLC, Potrero Power Plant On schedule. Recategorized to major in 2004. T.O.
published Nov 2004; Revised T.O. published Feb
2|CA0005657  |MAJOR  [94-056 bW 5/18/1999) May-06 | May-06 [2006; Comments due 3/20/06.
USS-POSCO INDUSTRIES, Pittsburg Plant On schedule. T.O. published 2/9; comments due
2|cA0005002  [MAJOR  [00-130 GP 11/29/2005 May-06 | May-06 |3/14
|EAST BAY REGIONAL PARK DISTR, Hayward Shore On schedule. T.O. published 2/7, comments due
2|CA0038636  |MINOR  [99-024 Marsh RS 5/25/2004) May-06 | May-06 [3/13
AMERCIAN CANYON, CITY OF, WWT&RF On schedule. Draft T.O. will be published week of
2|cA0038768  [MAJOR  [00-003 TY 1/19/2005) Jun-06 | Jun-06 |April 10.
CHEVRON PRODUCTS COMPANY, Richmond On schedule. Draft T.O. will be published week of
2|CA0005134 MAJOR  |01-067 Refinery RS 5/31/2006| Jun-06 | Jun-06 [April 10.
Contra Costa Water District, Bollman Completed. RWB staff amended TSS monitoring to
2lnew MINOR _|thd Water Treatment Plant GP  |new Jun-06 | Jun-06 |allow coverage under regional general permit
HANSON AGGREGATES MID-PACIFIC, Oakland Yard
Contested Recission. Settleable matter compliance
2|CA0030147 MINOR  |98-118 TY/Stu 7/15/2003| Jun-06 | Jun-06 [issue. Cover under Regional general permit
HANSON AGGREGATES MID-PACIFIC, San Franciscol
Yard Contested Recission. Settleable matter compliance
2{CA0030139 MINOR  [98-062 TY/Stu 7/15/2003] Jun-06 | Jun-06 [issue. Cover under Regional general permit
MARIN COUNTY SD #5, Paradise Cove WWTP On schedule. Draft T.O. will be published week of
2|CcA0037427 MINOR  |LT970407 GK 10% 4/28/2002| Jun-06 | Jun-06 [April 10.
Marin Municipal Water District, Desalination Pilot Plant Rescission. On schedule. Draft T.O. will be
2|CA0038814 MINOR  [R2-2005-0006 GP/Stu 3/31/2006| Jun-06 | Jun-06 [published week of April 10
PACIFIC GAS AND ELECTRIC CO, Hunters Point Rescission. Shut down once released from RMR
2|CA0005649  |MINOR _ |94-057 Power Plant DW/Stu 5/18/1999 Jun-06 | Jun-06 |expected April 2006. Draft T.O. will be published
Caltrans, Devil's Slide Tunneling
Target adoption date uncertain. Evaluating data that
2lnew MINOR _|thd BT [new Jul-06 | Jul-06 [would predict the quality of the discharge proposed.
DUBLIN SAN RAMON SD & LIVERMORE-AMADOR Postponed to consider with other EBDA discharge]
2|CA0037613  |MAJOR  [00-088 VALLEY WMA, WWTP FA 8/16/2005( Jun-06 | Aug-06 permits|
EAST BAY DISCHARGERS AUTHORITY, Joint Outfall Accelerated to consider with other EBDA discharge
2|cA0037869  [MAJOR  [00-087 FA 8/16/2005| Dec-06 | Aug-06 |permits
LIVERMORE, CITY OF, LIVERMORE-AMADOR Postponed to consider with other EBDA discharge]
2|CA0038008  |MAJOR  [00-089 VALLEY WMA, WWTP FA 8/16/2005( May-06 | Aug-06 permits|
MT VIEW SANITARY DIST, WWTP Accelerated b/c CCWD, Bollman TSS issue
resolved, freeing staff up to take on this permit
2|cA0037770  [MAJOR  [00-086 GP 8/16/2005| Jan-07 | Sep-06 |earlier.
PACIFICA, CITY OF, Calera Creek WRP' Postponed because USEPA Contractor support
2|CA0038776  |MAJOR _ [99-066 DW  |9/15/2004 Aug-06 | Sep-06 could not be initiated in time for August Bd Mtg] Y full 13-Apr-06 | 27-Apr-06 | 8-Jun-06
RODEO SANITARY DISTRICT
RWB staff 1/2-time. One week added to 6-wk
2|CA0037826  |[MAJOR  [01-107 DKL-50% 8/31/2006| Sep-06 | Sep-06 Y basic | 12-Apr-06 | 26-Apr-06 na T.O. prep time from reciept of RPA/Limits
VALLEJO SANITATION AND FLOOD CONTROL Accelerated due to postponement of SFPUC, and
DISTRICT switching partly with Sausalito-Marin based on
permittees' request. Switch would be more closely
align with expiration dates, and would avoid holiday
2|cA0037699  [MAJOR  [00-026 GP  |4/19/2005 Mar-07 | Sep-06 |season.
2|CA0037966  |MINOR  [00-131 CALISTOGA, CITY OF, WWTP TY 11/29/2005| Sep-06 | Sep-06
SEAFIRTH ESTATES CO. & OWNERS, STP Contractor to format 2004 draft T.O. into State template
2|cA0038893  [MINOR  [96-152 GK 10% 11/20/2001| Sep-06 | Sep-06 Y full 17-Apr-06 1-May-06 | 12-Jun-06 |format
CENTRAL MARIN SANITATION AGENCY, WWTP
2|CA0038628  |MAJOR  [01-105 GP 8/31/2006) Oct-06 | Oct-06 Y full | 15-May-06 [ 29-May-06 | 10-Jul-06
NORTH SAN MATEO COUNTY SD, WWTP for comments on TeT T.0., 1 additional week
2|cA0037737  [MAJOR  [00-017 VAC _|3/15/2005 Oct-06 | Oct-06 Y full | 24-Apr-06 | 8-May-06 | 19-Jun-06 |to publication, and 1 additonal to respond to
2|CcA0005789  [MAJOR [01-141 Shell Oil Co., Martinez Refinery RS 10/31/2006| Oct-06 | Oct-06 Y basic | 17-May-06 | 31-May-06 na
Fuels Groundwater Cleanup General Permit Gen Perm need 60-day comment period.
Postponed because USEPA Contractor support] More than standard time scheduled to
2|CAG912002  |General [01-100 FA 9/19/2006| Oct-06 | Nov-06 could not be initiated in time for August Bd Mtg] Y full 27-Apr-06 | 10-May-06 | 22-Jun-06 [response to comments.
Pinole-Hercules Water Pollution Control Plant RWB staff 1/2-time. One week added to 6-wk
2|CA0037796  [MAJOR  [01-106 DKL-50% 9/30/2006| Nov-06 | Nov-06 Y basic | 7-Jun-06 | 21-Jun-06 na T.O. prep time from reciept of RPA.
BROWNING-FERRIS INDUSTRIES, Corinda Los 2003-2004 Commitment (2nd Half); Board staff awaiting
2|CA0029947  |MINOR  [93-146 Trancos Landiill GK 10% 11/19/1998| Nov-06 | Nov-06 Y full 13-Jun-06 | 27-Jun-06 | 8-Aug-06 |draft permit




Permit Information

NPDES Permit Reissuance

U.S. EPA Contractor

Re[  NPDES Type Order Permittee RWB Expiration | Target | Target Status/Comments U.S. EPA Contractor
Bo|Permit Number Number Staff Date Adoption | Adoption Support | Teleconfw/ | Contractor | Contractor Comments for U.S. EPA and Contractor
ar Assigned (as of Feb| (Revised Requested | RWB for appl Provide Provide Draft
d 2006) as of by RWB | and direction [ RPA/Limits Permit
above
date)
CENTRAL CONTRA COSTA SAN DIST, WWTP Accelerate due to RWB staff reassignment to better
2|CA0037648  |MAJOR  [01-068 bW 5/31/2006) Feb-07 | Dec-06 [fit into work schedule. Y full 14-Jul-06 | 28-Jul-06 | 8-Sep-06
ii{‘f; gg;”ﬁg"\‘TTYA"Q;E'S(:DOQSETLS(‘SDF;ELLYS%F New RWB staff, allow 1 additional week for
2|CA0038598  [MAJOR  [00-016 ! ! VAC  |3/15/2005 Dec-06 | Dec-06 Y full 7-Jul-06 | 21-Jul-06 | 1-Sep-06 [response to comments
INTERNATIONAL BUSINESS MACHINE Rescission. Cover under Gen Permit. Awaiting
2|cA0027961  [MINOR  [99-094 BJJ/Stu 10/20/2004| Dec-06 | Dec-06 |Toxics Cleanup Div WDR for reinjection.
NAPA RIVER RECLAMATION DIST Rescission. No discharge from site, but discharger
wishes to retain permit for overtopping purposes.
Negotiating rescission; awaiting WDR from
2|cA0038644  [MINOR  [93-119 BJJ/Stu 2/17/1998| Dec-06 | Dec-06 |Watershed Div.
Community of Dillon Beach, desalination Project in Tomales Bay, to supply 14 units,
plant ~1700gal/day discharge. Awaiting completion of
CEQA. As permitting a new facility should be higher Timing to be determined, but anticipate
2|likely MINOR  [tbd VAC |new Jan-07 | Jan-07 |priority. Y full | 11-Aug-06 [ 25-Aug-06 | 6-Oct-06 |application summer 2006.
SF PUC, Pulgas Water Treatment Plant Postponed to wait for State Water Board chlorine|
objective to be adopted and effective, before|
2[new MINOR _ [thd GP__ |new Aug-06 | Jan-07 proceeding.| Y basic Timing to be determined
C&H SUGAR COMPANY, INC. AND CROCKETT- Postponed because of extended absence of RWB RWB staff expected to be on extanded
2|cao005240  [MAJOR  [00-025 VALONA SD v 411912008 Nov-06 | Feb-07 staff assigned.| Y full | 1-May-06 | 15-May-06 | 26-Jun-06 |absence Sept thru Dec.
San Francisco, City and Co., SFIA, Mel Leong WQCP Target for CY2007, b/c they want to combine permit
with industrial plant. Awaiting their justification that
there would be no degredation in the discharge
2|CA0038318 MAJOR  |01-145 DW  |10/31/2006 Feb-07 | Feb-07 |quality if they do so. Y full 18-Sep-06 | 2-Oct-06 | 13-Nov-06
SOUTH BAYSIDE SYSTEM AUTHORITY, WWTF Target Sept 25 publish date so RWB staff
2|CA0038369  |MAJOR  [01-012 LCR _ |2/1/2006 Feb-07 | Feb-07 Y full 14-Jun-06 | 28-Jun-06 | 21-Aug-06 [can honeymoon in October/November
HANSON AGGREGATES MID-PACIFIC, Marina Vista
Facility Requested USEPA concurrence on postponement
to June 2007. Originally scheduled for rescission in
June 2006, because it was thought to be similar tof
two other Hanson facilities, and could thus be|
covered under an existing general permit|
2|cA0028321  [MINOR  [01-112 TY/Stu 10/16/2006] Jun-06 | Jun-07 Operations at this facility are different.
SAUSALITO-MARIN CITY SANITARY DISTRICT, T USTPUTTET TU SWITCTT Wit varne]o T
2|CA0038067  |MAJOR _ |00-060 wwTP GP 7/19/2005( Dec-06 | Mar-07 permittees' request, and would be more closely| Y full
2|CA0038059  [MINOR  [00-029 Q'ﬁMEDA CO WATER DISTRICT, Aquifer Reclamation) ¢, 4/19/2005( Mar-07 | Mar-07 Y full
San Francisco, City and Co., SFIA, Industrial WTP
2|CA0028070  |MAJOR  |R2-2002-0045 DW  [2/28/2007 Apr-07 | Apr-07 Y full
Marin Municipal Water District
Possible permanent delsalination plant for
CA0038814. Awaiting biological impact studies. As
permitting a new facility should be higher priority,
contractor support for this permit is proposed to
2|likely MINOR  |thd GP_ [new Apr-07 | Apr-07 |replace one reissuance identified above. Y basic
2|CA0037788  |MAJOR |R2-2002-0027 BURLINGAME, CITY OF, WWTP DKL-50% [1/31/2007 May-07 [ May-07 Y basic
2|ca0037702 [wAJOR o1-072 EAST BAY MUNICIPAL UTILITY DIST, WPCP LWT 5/31/2006] May-07 [ May-07 Y full
SEWERAGE AGENCY OF SOUTHERN MARIN, Postponed due to RWB staff re-assignment to better|
WwTP fit into work schedule resulting from extended|
2|CA0037711  |MAJOR  [01-070 TY 5/30/2006) Mar-07 | May-07 absence.| Y full
2|cA0038784  [MINOR [00-85 ﬁ’:{'}f A CLARA CO ROADS & AIRPORT, Oregon Exp FA 8/16/2005| May-07 | May-07 Y full
GENERAL CHEM(ALLIED) CORP, Pittsburg Plant
2|CA0004979  |MAJOR  |R2-2002-0071 LWT 5/31/2007| Jun-07 | Jun-07 Y full
2|caoo37541 [wAJOR o1-071 SAN MATEO, CITY OF, WQCP VAC  [5/31/2006 Jun-07 [ Jun-07 Y full
2|CA0038539  |MAJOR 01-144 WEST COUNTY AGENCY, Combined Outfall GP 10/31/2006| Jul-07 | Jul-07 Y basic
San Francisco, City and Co., Southeast Plant Accelerated because of postponement of Mirant
2|CA0037664  [MAJOR  [2002-0073 DW 5/31/2007| Nov-07 | Aug-07 |Pittsburg. Y full
Aggregate Mining and Sand Washing for
possible General |thd Marine Facilities General Permit TY |[new Jul-07 | Sep-07
Aggregate Mining and Sand Washing
General Permit Postponed to allow time to consider spliting regional Gen Perm need 60-day comment period.
permit into two to accommodate concerns related to More than standard time scheduled to
2|cAG982001  [General |R2-2002-0063 TY 6/30/2007| Jul-07 | Sep-07 TSS analysis in salty discharges] Y full response to comments.
2|cao037532  [wAJOR 01-143 MILLBRAE, CITY OF, WPCP VAC |10/31/2006 | Sep-07 | Sep-07 Y full
2|CA0004910 MAJOR  |01-142 Egg CHEMICAL COMPANY, Western D, Pitsburg GP 10/31/2006| Oct-07 | Oct-07 Y full
'SONOMA VALLEY COUNTY SANITATION DIST _
2|CA0037800  [MAJOR  [R2-2002-0046 TY 2/28/2007| Aug-07 | Nov-07 Y basic
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BENICIA, CITY OF, WWTP Target adoption tied to target for Valero reissuance.
Studies underway to determine feasibility of 2MGD
reuse project with Valero, which comes up in 2Q
2|cA0038091  [MAJOR  [01-096 VAC  |7/31/2006 Dec-07 | Dec-07 |FY2007/2008. Y full
2[cA0037753  [MAJOR  [02-097 MARIN COUNTY Sanitary District #5, Tiburon Plant GP 10/31/2007| Dec-07 | Dec-07 Y basic
2[cAoo0s550  [MAJOR  [R2-2002-0112 VALERO REFINING COMPANY-CA, Benicia Refinery VAC  [11/30/2007 | Dec-07 [ Dec-07 [see Benicia, above Y full
2|CA0037885  |MINOR  |R2-2003-0009 CONTRA COSTA CO, Port Costa WWTP RS 12/31/2007| Jan-08 | Jan-08 Y full
MIRANT DELTA, LLC, Pittsburg Power Plant Postponed to allow CWA 316(b) determination on
cooling water intake structure technology. CWA|
requires 316(b) information to be provided b
2|CcA0004880 MAJOR  |R2-2002-0072 DW 5/31/2007| Aug-07 | Jul-08 January 2008.| Y full
Jcacossizo  |masor |os-o10 ao::‘hDSan Francisco and San Bruno, Cities of, NBSU, 3131/2008)
Jlcac00s245  |MINOR  |R2-2003-0052 GENERAL ELECTRIC COMPANY, Vallecitos Nuclear /3012008
2[cA0030058  [MINOR  |R2-2003-0051 Bottling Group (Formerly New Century Beverage) 7/31/2008
Regionwide Potable Water Treatment Plants
2|cAG382001  [General |R2-2003-0062 [General Permit 8/31/2008
2[cAco3g024  [MAJOR  [R2-2003-0072 Fairfield-Suisun Sewer District 9/30/2008
2[cA0037834  [MAJOR  |R2-2003-0078 PALO ALTO, CITY OF, WPC 9/30/2008
2|cA0037681  [MAJOR  |R2-2003-0073 mTERANC'SCO' CITY & COUNTY, Oceanside 9/30/2008
2[cA0037842  [MAJOR  |R2-2003-0085 SAN JOSE/SANTA CLARA WPCP 9/30/2008
2[cAc037621  [MAJOR  [R2-2003-0079 SUNNYVALE, CITY OF 9/30/2008
2[cA0037851  [MAJOR  |R2-2003-0108 LAS GALLINAS VALLEY SD 11/30/2008]
2[cAco3ss47  [MAJOR  [R2-2003-0114 DELTA DIABLO SANITATION DIST 1/1/2009)
2[cA0038733  [MINOR  |R2-2004-0002 UNION SANITARY DISTRICT 2/28/2009
2[cAc038474  [MINOR  [R2-2004-0008 ALAMEDA, CITY OF, Wet Weather Bypass 3/16/2009
2[cA0038491  [MINOR  |R2-2004-0009 ALBANY, CITY OF, Wet Weather Bypass 3/16/2009
Jcacossass  |MINOR |R2-2004-0010 BERKELEY, CITY OF/PUBLIC WORKS, Wet Weather 211612009
2[cA0038792  [MINOR  |R2-2004-0011 EMERYVILLE, CITY OF , Wet Weather Bypass 3/16/2009
2[cAcosssiz [MINOR  [R2-2004-0012 OAKLAND, CITY OF, Wet Weather Bypass 3/16/2009
2[cA0038504  [MINOR  |R2-2004-0013 PIEDMONT, CITY OF, Wet Weather Bypass 3/16/2009
2|caoo3g4s2  [MINOR  [R2-2004-0014 STEGE SANITARY DISTRICT, Wet Weather Bypass 3/16/2009
2[cA0038121  [MINOR  |R2-2004-0017 YOUNTVILLE, TOWN OF 4/30/2009
2[cro110116  [MAJOR  [R2-2004-0036 US NAVY NAVAL SUPPORT ACTIVI 6/30/2009
2[cA0029904  [MINOR  |R2-2004-0026 CROCKETT COGENERATION 6/30/2009
2[cAG9e12003  |General  [R2-2004-055 Solvents Groundwater Cleanup Permit 7/21/2009)
2[cA0006165  [MAJOR  |R2-2004-0042 RHODIA INC, Martinez Plant 7/31/2009
2[cAco3ssos  [MINOR  [R2-2004-0079 East Brother Light Station, Inc. 11/30/2009)
2[cA0036277  [MINOR  |R2-2004-0078 PACIFIC OFF SHORE FARMS, Pillar Point Harbor 11/30/2009)
2[cAc037958  [MAJOR  [R2-2004-0093 NOVATO SANITARY DISTRICT 12/31/2009)
2|cA0038440  |MINOR  |R2-2005-0047 lEAiT BAY MUNICIPAL UTILITY DIS, Wet Weather 3/31/2010| fy05-06 | fy05-06
2[cA0037575  [MAJOR  [R2-2005-0008 NAPA SANITATION DISTRICT 3/31/2010]
2[cA0029106  [MINOR  |R2-2005-0018 GWF POWER SYSTEMS COMPANY, INC, Site | 4/19/2010|
2[cAc029122 [MINOR  [R2-2005-0019 GWF POWER SYSTEMS COMPANY, INC, Site V 4/19/2010|
2[cA0038016  [MINOR  |R2-2005-0025 ST HELENA, CITY OF 4/27/2010|
2[cAcoos185  [MINOR  [R2-2005-0010 MORTON INTERNATIONAL 6/30/2010]
2[cA0005053  [MAJOR  |R2-2005-0030 ConocoPhillips 8/31/2010|
2[cA0037810  [MAJOR  [R2-2005-0058 PETALUMA, CITY OF 10/20/2010] fy05-06 | fy05-06
2|CA0004961  |MAJOR  |R2-2005-0041 Tesoro Corp. 11/30/2010| fy05-06 | fy05-06
2[cAc030112  [MINOR  [R2-2005-0040 KOBE PRECISION INC 11/30/2010] fy05-06 | fy05-06
2|CA0030121  |MINOR  |R2-2005-0039 BAY SHIP & YACHT COMPANY 10/31/1010| fy05-06 | fy05-06
PACIFIC GAS AND ELECTRIC, Shell Pond
2|CA0030082  |MINOR | R2-2006-0010 3/31/2011{fy 05-06|fy 05-06




